SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:18PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 506 Const Calendar Day: 589 Date: 14-Jan-2014  Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM
Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.
Tuesday, January 14, 2014 =
Fender Module Erection
Day 8: Modules RN2D & RN2C
It took almost the entire day before the Fender Module RN2D was hoisted off Barge 217 and over the
water. With the closure of the access road to the parking lot due to the demolition of the old Bay Bridge
looming, all flexi floats had to be relocated. This caused the late start to the Fender Erection work as the
Flexi Float containing the ABF & CT workers had to move to the cove form the shore prior to any other re-
locations.
The Fender Module RN2D is located on the West side of the T1 Tower and the 10 of 16 fender erected to-
date. This fender is not on false work.
At about 14:00, a Diver went in the water and about 15 minutes later he surfaced after having
communicated his satisfaction with the location of this module. As has been the case, the de-tensioning of
the rods for the spreader beam followed and the 5 temporary PT rods installed. Next, the horizontal jacks
were engaged in order to adjust (fine-tune) this module.
According to Chad Durant, Dutra’s surveyor, the final parameters on Module RN2D were as follow:
Elev.: North ¥" Low & South 1/8" Low;
Laterally: 1" too far to the North (move S.);
Hor.: Out 5/8" North & 1/4" South;
The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:
Fender Module RN2D
NorthSouth
Rib #1 (N.)540540
Rib #2 (mid.)550555
Rib #3 (S.)560545
At about 14:40, DB Paula was getting into position to erect a second module today-namely RN2C. This
module is adjacent to RN2D and located to the immediate North of said module. There is a gap between
the two modules, which forms an exterior closure pour.
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At about 15:20, Module RN2C was in the water and the rough adjusting of the module began shortly
thereafter at 15:28. With the divers accepting the location of the module, the 4 PT rods installed
(connecting the module to the footing) and the fine-tune adjusting complete, the DB Paula moved away
from the Tower at 16:25.

Fender Module RN2C

NorthSouth

Rib #1 (N.)555555+

Rib #2 (S.)550550

Other matters of Note:

*Two workers were laid off prior to today’s work: Gilbert Moya & Jason;

*Dave Lumsden, a Superintendent is on vacation;

*Chad Durant is Dutra’s surveyor;

*

| saw Jerry Houlahan & Michelle Benoit (designers) leaving the T1 footing as | stepped on the footing;
*Mike Eddy, Dutra’s Project Manager, handed to me 2 COCs (Certificate of Compliance) for the 16
Fender Modules; one for the first shipment of 9 modules and the 2nd Certificate for the remaining 7

modules on the 2nd shipment;

*I made an appointment with Concentra schedule for Jan 23, 2013;

04-0120F4 Bid Iltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM Ben Utoloa 8.00 2.00 0.00 10.00 []
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
Piledriver JNM GREG HAUFLER 8.00 2.00 0.00 10.00 D
Barge Captain Ryan Larder 8.00 2.00 0.00 10.00 D
Barge Captain Garret silva 8.00 2.00 0.00 10.00 D
Barge Captain Joe Dunlap 8.00 2.00 0.00 10.00 D
Operator Bill Burch 8.00 2.00 0.00 10.00 []
Piledriver JNM LUKE HUDSON 8.00 2.00 0.00 10.00 D
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 D
Piledriver JNM RON TORRES 8.00 2.00 0.00 10.00 D
Piledriver JNM SAMI TAVAKE 8.00 2.00 0.00 10.00 D
Piledriver GEN Terry MURRAY 8.00 2.00 0.00 10.00 D
Piledriver APP ROBERT UTLEY 8.00 2.00 0.00 10.00 D
Piledriver APP JAMES SAVAGE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS

*E0010358 No

300 1.00 000 0.0 []
*E0660562 No

300 1.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No

000 0.00 000 0.0 []
*E0620562 No

000 0.00 000 0.0 []
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04-0120F4 Bid Iltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING
Underwater Diver Alex Velez 8.00 2.00 0.00 10.00 D
Marine Coordinator DERDK CHASE 8.00 2.00 0.00 10.00 D
Underwater Diver ALEX DOSS 8.00 2.00 0.00 10.00 []
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-LO1-ESE.078 Tower Lift 01 External Paint Tower SE
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-LO1-ESW.078 Tower Lift 01 External Paint Tower SW
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-LO1-INE.O78 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 506  Date: 14-Jan-2014 Tuesday
Corntractors: CERTIFITED COATINGS CUOVIPANY
Painter INM ERNESTO SOLON 0.00 0.00 0.00 0.00 []
Painter INM LUIS PANIAGUA 0.00 0.00 0.00 0.00 []
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Painter INM FRANCISCO SERRANO 0.00 0.00 0.00 0.00 []
Painter INM HECTOR GUITTEREZ 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENE.078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENW.078 Tower Lift 02 External Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ESE.078 Tower Lift 02 External Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ESW.078 Tower Lift 02 External Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L0O2-INE.078 Tower Lift 02 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-INW.078 Tower Lift 02 Internal Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISE.078 Tower Lift 02 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 506 Date: 14-Jan-2014  Tuesday

CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS

CCO-323 Bid Item: 001 0-BCS-ELS.323 Pier T1 Bubble Curtain System
DUTRA MATERIALS

Attachment
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